
WORKPLAN for project year 1 

Activities  Total 
duration 
(number 
of weeks) 

M1  M2  M3  M4  M5  M6  M7  M8  M9  M10  M11  M12 Ref.nr/ 
Sub‐ref 

nr 
Title 

1.1 
Questionnaire for gathering the knowledge and 
experience of the EU partners in the 
implementation of IET&DMs 

4  1=  1=  2=                   

1.2  Compendium of Good Practices produced  1        1=                 

1.3 

A Google Forms Survey  regarding the status quo in 
terms of the level of implementation of digital 
technologies and the level of competences of 
academic staff in the use of ICT tools in HE 

4  1x  1x  2x                   

1.4  Recommendations for Adapting the Central Asian 
HE System to the Needs of the Digital Learners   5      2x  2x  1x=               

1.5 
Sustainable academic network for sharing 
experience and exchange of good practices in the 
field of IET&DMs 

4            1x=  1x=  1x=  1x=       

1.6  Inter‐project coaching  3          1x  1x  1x           

2.1 

Draft versions of the Concepts of adaptation of the 
education system to the digital generation with 
regard to the specific conditions of each of the 
countries – agreed with the Ministries of Education 

6          2x=  2x=  2x=           

2.2 
Concepts of adaptation of the education system to 
the digital generation with regard to the specific 
conditions of each of the Partner Countries 

6                2x=  2x=  2x=     

2.3  The concepts printed and published on the web site 
of all partner country universities.  4                      2x=  2x= 

3.1  IET Centres  10                2x=  2x  2x  2x  2x= 
3.2  Active learning classrooms  3                      1x=  2x 

3.3  Virtual classroom software selected for use at each 
PC university  2                      1x=  1x 



5.1  Internal evaluation system, Quality Assurance (QA) 
Plan  3  1x=  1x=  1=                   

5.2  Evaluation report on the questionnaire, survey and 
report in WP1  2          1x=  1x=             

5.10  Evaluation of the project meetings   2          1x=        1x=       
6.1  Project dissemination and exploitation plan  3  1x=  1x=  1=                   
6.2  Project website and cloud based project space  8  2=  2=  2x=  2x=                 

6.3  Publications in professional journals, newspapers, 
magazines and brochures, social media  3        1x=        1x=        1x= 

7.1  Rules for maintaining the partnership  1  1x                       
7.2  Project management structure  1    1x                     
7.3  Partner agreements and declarations  1      1x=                   
7.4  Continuous project coordination and management  48  4x=  4x=  4x=  4x=  4x=  4x=  4x=  4x=  4x=  4x=  4x=  4x= 

7.5, 7.6  Project meetings  3        1x=        1x=        1x= 
    127                         

 

 


